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Abstract 
The need to overcome challenges faced by construction industry has been at the core of many 
government reports. Most of the reports suggest the adoption of innovations including off-site 
manufacture and emerging Building Information Modelling (BIM) to overcome the 
challenges facing the industry. Current research has largely focused on the impacts of off-site 
manufacture and BIM independently applied on traditional construction methods. Due to the 
factory-based nature of off-site manufacture, the benefits of BIM on off-site manufacture 
have been widely argued to be far greater than those of traditional construction. However, 
studies about impacts of BIM on off-site manufacture are scarce with far too many on 
traditional construction. This study investigates the implications of BIM systems on off-site 
manufacture and traditional construction methods, with emphasis on the technological 
potential of BIM for off-site manufacture. The specific objectives of the study are threefold. 
Firstly, it examines how BIM can support off-site manufacture. Secondly, the paper discusses 
the benefits of BIM and explains how BIM can overcome barriers hindering the uptake of 
off-site manufacturing. Thirdly, due to the importance to measure the benefits to support 
wider adoption, an examination of the published quantitative benefits of BIM on off-site 
manufacture and traditional construction is undertaken. A critical appraisal of the literature 
was undertaken to achieve the aim of this study. The main findings are the identification of 
qualitative and quantitative benefits of: BIM on off-site manufacture, off-site manufacture 
and BIM on traditional construction. The findings reinforce the argument that BIM adoption 
on off-site manufacturing projects is a rapid, efficient and one of the best ways to improve on 
the long standing challenges that have plagued the construction industry for generations.  
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1. Background 
The construction industry has been criticised for being inefficient; often generating too much 
waste, emitting significant amounts of greenhouse gases and consuming too much energy 
compared to other industries. In both the public and private sectors, it is not uncommon to 
find projects far exceeding budgets and deadlines. While such a characterisation of the 
construction industry may slightly differ with different countries, the trend is largely similar. 
Therefore, the need for innovation, e.g. BIM and off-site manufacture to improve 
performance in the global construction industry is the same and has been long overdue. 
Consequently, while most of the discussions here will focus on the UK context, to gain other 
insights and perspectives, examples will be drawn from developed and developing countries 
Sawhney et al. (2014) argued that the sector is confronted by numerous inefficiencies like 
time and cost overruns, and irregularities in procurement. These inefficiencies vary from 
country to country due to many factors including environmental, topographical, technological 
and social constraints. Most developing countries experience cost overruns exceeding 100% 
of the initial project budget (Memon et al., 2013). In Australia, Love (2002) found rework 
contributed to 52% of a project’s cost growth and that 26% of the variance in cost growth 
was attributable to changes due to direct rework. In Malaysia, approximately 75% of projects 
procured traditionally incurred overruns of 10% or more while the corresponding proportion 
for construction management and design-build was approximately two-thirds (Shedu et al., 
2015). In the UK, the cost of Wembley stadium overran by 50%; the Scottish parliament 
building had a time overrun of more than 3 years and a cost overrun of 900% (Love et al., 
2011). Based on mean percentage overrun in Malaysia, an overrun of 38%, 39% and 50% 
time overruns were experienced on infrastructure projects, health and office projects 
respectively (Shehu et al., 2015). In Hong Kong, the average time overrun is 9%, 17%, and 
14% for public building, private building and civil engineering projects respectively (Shehu 
et al., 2015). 
 
Through various government commissioned studies, performance targets have been proposed 
to improve the delivery of projects. The UK Construction Strategy 2025 is amongst the most 
recent government reports that require the industry to dramatically improve its performance 
in four key areas by 2025. These areas include lowering greenhouse gas emissions in the built 
environment by 50%, reducing the initial cost of construction and the whole life cost of built 
assets by 33%, reducing the overall time, from inception to completion, for new-build and 
refurbished assets by 50% and improving exports by 50%. Achieving these targets is quite a 
huge challenge, especially given the long standing fragmented nature and adversarial culture 
of the industry that have hindered any meaningful progress for generations. Thus, there have 
been calls for multiple complementary innovative initiatives to drive efficiency and 
improvement in the industry for quite some time now. Two main areas that the UK 
government identified as opportunities to drive efficiency and improvement to the 
construction industry are first, moving operations off-site according to Egan (1998) and 
second, the implementation of Building Information Modelling (BIM) strategy published by 
Cabinet Office (2011) in the UK. The most recent industry report, titled “Modernise or Die”, 
commissioned by the UK Construction Leadership Council published in October 2016 
strongly recommended the uptake of off-site manufacturing and BIM in order to improve the 
performance of the construction industry (Farmer, 2016).  
 
The benefits of off-site manufacturing have been well-explored (e.g. Lawson et al. 2005; 
Lawson et al. 2014; Li et al. 2016a; Kamali and Hewage 2016; Tam et al. 2015; Patlakas et 
al. 2015a). Common arguments for the off-site manufacturing choice over traditional 



 

 

construction on site according to the literature include improved quality, good health and 
safety and better working conditions, higher tolerances, lower costs and reduced labour re-
works, lower construction waste, simplified construction processes, products that are factory 
tried and tested, predictable sustainability performance, better control and consistency in 
products and processes. Emerging BIM provides opportunities to leverage these benefits. It 
has been argued that the biggest growth in construction productivity will come from 
automated off-site activities that are facilitated by BIM (Goulding et al., 2012). In spite of 
this, studies about impacts of BIM on off-site manufacturing are scarce. Benefit realisation 
has been one of the current topics about BIM; but most studies are set on the basis of 
traditional construction. The few studies that exist about BIM for off-site manufacturing often 
focus on explaining the qualitative benefits. Understanding the measurable benefits in 
implementing BIM in off-site manufacturing could significantly improve its adoption and 
efficiency.  
 
The remainder of this paper covers 8 different aspects of the study. Firstly, a clear problem 
statement is presented. Following from the problem statement, the method employed is 
presented. Thirdly, to facilitate understanding, definitions and related concepts of off-site 
manufacturing and BIM have been examined. This culminated in the establishment of the 
synergy between BIM and off-site manufacturing. Fourthly, building on this synergy, an 
overview of some key BIM systems highly relevant to off-site manufacturing is presented. 
The drivers for both off-site manufacturing and BIM, with emphases on the qualitative and 
quantitative benefits of BIM to off-site manufacturing and traditional construction methods 
have been examined. Also, the findings and implications of this study have been reported. 
Lastly, the conclusion of this study is done by a way of summary with perspectives on future 
research discussed.  
 

2. Problem statement 

An extensive literature review was undertaken to identify the gap that underpins this study. 
The focus of the review was on BIM applied on off-site manufacturing. The review yielded 
issues related to methods of BIM deployment, ease of applications, comparative studies and 
benefits of BIM in off-site manufacturing. Firstly, some studies examined the ‘methods’ of 
how BIM can be used in modelling and managing off-site manufactured buildings. 
Samarasinghe et al. (2015) proposed a framework that illustrates how different BIM software 
systems have been used in the modelling of a prefabricated house in the different phases of 
the construction life cycle. Sebastian et al. (2009) examined how BIM can be used to guide 
how the prefabricated components should be put together to form a building. Secondly, some 
studies focused on the ‘ease’ of incorporation of off-site manufacturing and collaboration 
early on in the design and construction process using BIM. Cowles and Warner (2013) 
argued that the use of BIM made it more effective to incorporate prefabrication and 
collaboration early on in the design and construction process. Thirdly, some studies focused 
mostly on ‘comparing’ traditional with off-site manufacturing and/or BIM ‘benefits’ to 
traditional or off-site manufacturing. Alaghbari et al. (2007) argued that off-site 
manufacturing reduces delays in delivery of construction projects. Babič et al. (2010) argued 
that the introduction of BIM into the industrialized process can be considered easier than in 
the case of traditional construction. This is because industrial or prefabricated components 
can be developed into standardised BIM objects that can be stored in a BIM object library 
and re-used in design later in future. While in traditional construction most building parts are 
produced onsite from its constituent materials and can only be designed in real time from 



 

 

scratch without the possibility of picking any existing ones from any repository. Nadim and 
Goulding (2011) expanded on this by producing a table that compares off-site manufacturing 
and traditional construction. On the other hand, some studies simply state the ‘benefits’ of 
BIM in off-site manufacturing without necessarily comparing with traditional construction. 
Mitchell and Keaveney (2013) argued that the implementation of a BIM system will increase 
the efficiency of Irish contractors on design and build projects in terms of reducing man 
hours, requests for information and rework, increasing on time completions and the ability to 
use more prefabricated elements.  
 
This paper analysed previous studies according to a) the areas of improvement and a) the 
extent of improvement to develop an understanding of the benefits. The areas of 
improvement reported include structural appraisal (Oti et al., 2016), the impact of building 
orientation on energy consumption (Abanda and Byers, 2016), monitoring of schedule risk 
(Musa et 2016; Musa et al. 2015; Li et al., 2016b), assessment of impact of occupants’ on 
energy consumption (Abanda and Cabeza, 2015), construction safety management (Chan et 
al., 2016; Malekitabar et al., 2016), waste minimisation through deconstruction (Akinade et 
al., 2015), project planning (Liu et al., 2015), embodied energy assessment (Shadram et al., 
2016). The extent of improvement has been widely reported with more studies only 
suggesting the benefits generically rather than systematically. Some examples (Doumbouya 
et al., 2016; Ismail et al. 2016) have listed so many benefits without any critical appraisal. For 
the studies that include measurement of the benefits either using a qualitative or quantitative 
approach, there is hardly a focus to distinguish whether the benefits are applicable to off-site 
manufacturing or traditional construction. As an example, Guo and Wei (2016) conducted an 
operational energy analysis of a building in National Taiwan University using BIM without 
explicitly stating whether the building was traditionally constructed or off-site manufactured. 
Furthermore, benefits using a qualitative approach are typically subjective and are limited to 
comparing the performance parameters of BIM. Quantified benefits can be used to overcome 
the preceding challenge associated but capturing measurable variables is a huge challenge 
(Zhang et al., 2016). Perhaps partly because of the limitation in capturing measurable 
variables, studies that show quantified benefits are scarce. To surmise, what emerges from the 
preceding discussion is a distinct knowledge gap in the alignment of BIM and off-site 
manufacture that reveals the quantitative benefits of the former on the latter. Quantitative 
assessments allow for objective evaluations of attributes to be undertaken while the results 
are comparable (Wong et al., 2007). In a recent study by Steinhardt and Manley (2016), it 
was argued that quantitative data allows a systematic comparison of the adoption of 
prefabrication by selected countries.  
 

3. Research methods 
 
This study investigates the use of BIM in leveraging the benefits of off-site manufacturing 
and further examines the quantitative benefits of BIM on both off-site manufacturing and 
traditional construction methods. The research framework used to achieve the aim of this 
study is illustrated in Figure 1. 
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Figure 1: Research framework 

Based on Figure 1, five-step process is pursued to achieve the objectives of this study. The 
first step consists of identifying relevant articles about BIM benefits on traditional and/or off-
site manufacturing. To this end, searches using smart key phrases were conducted in 
renowned peer-reviewed databases such as ScienceDirect, Emerald and Google Scholar. The 
key phrases used are “BIM for traditional construction”, “BIM for conventional construction” 
and “BIM for off-site manufacturing. To maximise the search results, key phrases around 
related terms or synonyms to ‘off-site manufacture’, e.g. off-site construction, pre-assembly 
(see section 4) were also used in identifying literature about the benefit of BIM on off-site 
manufacturing. In the second step, each article was read and determined whether it was about 
off-site manufacture or traditional construction (see smaller decision operation symbol in 
Figure 1). Furthermore, a detail read of the articles was undertaken to establish whether BIM 
was used in any aspect in the construction type (see larger decision operation symbol in 
Figure 1). In the third step, the articles were screened for relevance with focus on those that 
discussed the benefits of BIM for traditional construction and/or off-site manufacturing (i.e. 
BIM-enabled benefits) and other benefits of off-site construction over traditional construction 
not resulting from BIM, called non-BIM benefits. Fourthly, the articles were classified 
according to whether the content was about qualitative, quantitative benefits or both. Lastly, 
based on the preceding step, the articles were now classified according to benefits types 
(qualitative and quantitative) versus construction types (off-site manufacturing or traditional 
construction). The articles were mostly peer-reviewed journal and conference papers. 

4. Off-site manufacturing 

After the First and Second World wars, there was a significant shortage of labour and 
building materials. This stimulated research in innovative methods of construction such as 
off-site manufacturing for delivering affordable housing. Since then, different nomenclatures 
have been used, albeit interchangeably for off-site manufacturing. These include off-site 
industrialisation (Zhai et al., 2014), manufactured construction (Arif and Egbu, 2010), off-site 
fabrication, off-site construction, pre-assembly, pre-fabrication, pre-work, modern methods 



 

 

of construction, system building, non-traditional building, industrialised buildings, 
standardised buildings and open building manufacturing (Pan et al. 2012; Yunus and Yang, 
2012; Yunus and Yang, 2014; Nadim and Goulding, 2011; Steinhardt and Manley, 2016), 
factory produced/manufactured buildings (Christoforou et al., 2016), modularisation (Linner 
and Bock, 2012; Oesterreich and Teuteberg, 2016; Isaac et al. 2016), pre-manufacture 
(Farmer, 2016). There are minor differences and context of use between these appellations. 
Their detail examination is out of the scope of this study. For consistency purposes, the 
general term ‘off-site manufacturing’ will be used. A recent study by the Construction 
Industry Council defines off-site manufacturing as a delivery method that adds substantial 
value to a product and process through factory manufacture and assembly intervention (Miles 
and Whitehouse, 2013). The main types of off-site manufacturing are panellised, volumetric, 
hybrid, modular systems and components & sub-assembly systems. To facilitate 
understanding, some other sub-concepts of off-site manufacturing discussed in Abanda 
(2011) are presented in Figure 2. It is important to note that similar concepts off-site 
manufacturing have been examined in Ross (2005) and Hairstans (2010). 
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Figure 2: A generalised ontology of off-site manufacturing concepts [Source: reported by Abanda (2011)] 
 
Panellised systems are factory-produced flat panel units assembled onsite to produce the 3-
dimensional (3D) structure. The volumetric systems are factory-produced 3D units that 
enclose usable space but do not form the building structure, e.g. bathroom pods, plant rooms, 
lift shafts, etc. Volumetric systems are also known as non-structural volumetric spaces 
(Steinhardt and Manley, 2016). The hybrid system is a combination of both the volumetric 
and the panellised units/systems. Modular buildings are pre-assembled volumetric units that 
together form the whole building (e.g., hotel modules) (Pan et al., 2012). In some 
circumstances they might be additional on-site works on modular buildings such as external 
brick skin and tiled roof. Components & sub-assembly systems are factory-produced items 

https://www.amazon.co.uk/Robert-Hairstans/e/B0057PQ36I/ref=dp_byline_cont_book_1


 

 

not regarded as full systems but they replace parts of the structure normally fabricated onsite. 
Regardless of the appellation used, the ultimate goal of the technique is to accrue benefits 
such as a reduction in construction time, construction waste, material waste, energy 
consumption, labour demands and cost, and an improvement in project constructability and 
cost certainty (Zhai et al., 2014; Patlakas et al., 2015b). After providing an overview of off-
site manufacturing, a definition of BIM is examined in section 5. 

5. Building Information Modelling 

Building Information Modelling (BIM) is being hailed as a solution to overcome age old 
challenges often associated with traditional working practices in the construction industry.  
BIM has been defined differently by different organisations. In the US, it has been defined by 
leading organisations such as the National BIM Standard-United States™ (NBIMS, 2015), 
American Institute of Architects (AIA undated). In the UK, the joint definition from Royal 
Institute of British Architects (RIBA), Construction Project Information Committee (CPIC) 
and buildingSmart states “BIM as a digital representation of physical and functional 
characteristics of a facility creating a shared knowledge resource for information about it 
forming a reliable basis for decisions during its life cycle, from earliest conception to 
demolition”. This definition is widely used amongst professionals. 
 
This study acknowledges the subtle differences between the various definitions and their 
context of applications, which, nonetheless, are outside the scope of the study. However, 
what is common in all the definitions is BIM being acknowledged as a process, where BIM 
software systems as technologies are enhancers of the processes. As a system or technology, 
BIM is used to foster collaboration amongst project teams and sharing of project information. 
Enhancing collaborative processes using BIM systems has the potential to (i) increase 
productivity, efficiency, infrastructural value, quality and sustainability; (ii) reduce lifecycle 
costs, lead times and duplications; (iii) minimise or eliminate waste; and (iv) improve 
coordination between design disciplines (Ciribini et al., 2016). The strength of BIM systems 
is inherent in the fact that construction consultant can construct a project in a virtual 
environment before contractors can begin to construct it in reality (Vernikos, 2012). By 
having the possibility to build the whole project virtually before physical construction begins, 
BIM adds a level of accuracy to both quantity and quality issues that overcome shortcomings 
found when traditional design methods are used (Zhang et al., 2016). This offers the 
possibility to make informed decisions in a virtual environment based on the results of 
various iterations. The Cookham Wood Prison in Kent is an example where informed 
decisions have been made virtually to improve design (The HM Government, 2013a). 
Specifically, a walkthrough by the prison governor and staff of the 3D model at the design 
stage so they could suggest changes to suit their needs led to a saving of £800 000 
(Schünmann, 2013). BIM is considered the key to driving other construction industry 
initiatives such as lean construction, sustainability and off-site manufacturing.  

6. Connection between off-site manufacturing and BIM 

BIM can facilitate off-site manufacturing in many different ways. BIM allows greater 
precision in specifying material requirements, which can reduce over-ordering and thus 
decrease construction site waste. Also, BIM can assist fabricators and contractors by 
providing a 3D model of element positions. BIM can also store building information to 
support maintenance of the building and eventual deconstruction and material reuse at the 
end of life. Proper use of BIM technologies can accurately represent geometry, behaviour and 



 

 

properties of individual building components/objects and can facilitate their incorporation 
into standardised building elements or volumes and made available digitally (Nawari, 2012). 
The wealth of information contained within or linked to BIM models allows the possibility 
for direct interfacing between designers, suppliers, manufacturers and users. Ezcan et al. 
(2013) argued that providing an improved design, facilitating collaboration and covering 
accurate and extensive amount of information seem to be the most useful benefits of BIM for 
bridging the off-site manufacturing implementation gaps, avoiding longer lead-in times, high 
costs and modification problems. If BIM is used in modelling off-site construction 
components, then designing and deploying off-site manufactured projects will be easier. In a 
nutshell, Eastman and Sacks (2008) characterise BIM as more revealing and being able to 
depict the connection with off-site manufacturing by allowing “construction data to be 
machine processable and components to be manufactured without human intervention”. In 
the ensuing section, the different BIM systems that can support off-site manufacturing will be 
examined. 
 

7. Current BIM systems that can support off-site manufacturing 

Successful off-site manufacturing is based on effective information exchange between supply 
chains (Alvarez-Anton et al., 2016). This requires efficient information management systems 
such as BIM. As argued in Hairstans (2010, pp. 34), “industrialised processes require 
accurate and reliable information”. This section examines BIM systems that can facilitate the 
efficient management of off-site manufacturing information according to three BIM 
implementation aspects: a) Existing software, b) Data availability and c) Interoperability 
standards. 

 7.1 Existing software 
BIM software packages are used in managing (i.e. modelling, analysis and sharing) project 
information, thereby fostering collaboration amongst project teams. Although it is not so 
straightforward to determine the number of BIM software types, buildingSmart has listed at 
least 150 BIM software packages currently being used in construction 
(http://www.buildingsmart-tech.org/). An extensive review of the different BIM software has 
been reported in Abanda and Tah (2014) and Abanda et al. (2015). The most common are 
BIM authoring software packages, e.g. Revit, Bentley, ArchiCAD; BIM project 
management/coordinating software, e.g. Bentley Projectwise and BIM energy analysis tool, 
e.g. Green Building Studio, EnergyPlus and Integrated Environmental Solutions. Modelling 
buildings in these software, can allow different project partners including clients to view and 
confirm or disapprove exact details and finishes virtually in the very early design stage. This 
aspect of virtual visualisation and decision-making facilitates off-site manufacturing, where 
repetition of components and processes are common (Vernikos, 2012). When a component 
and/or process has been virtually evaluated and found to be good, then it is simply repeated in 
factory conditions.  

 7.2 Data availability  
A great advantage of BIM is that data in the form of objects can be modelled and re-used in 
the design of buildings or in other applications. BIM objects for buildings are akin to Lego 
blocks for houses, where children use their initiative to assemble a house from Lego blocks. 
While in the case of Lego blocks, they are poured from a bag and assembled manually to 
form a house, BIM software are used in picking the different BIM objects from BIM object 
libraries for designing a house. These objects are generally stored in a library or repository 

http://www.buildingsmart-tech.org/


 

 

within BIM software installation folders or contained externally in some other organisation’s 
storage systems. As an example of an installation-based repository, when Revit is installed a 
family of objects is also installed in one of its folders. These objects can be used at any time 
and can be re-modified before use in different applications. On the other hand, other external 
repositories could be cloud-based open source. The most common types of BIM libraries are 
examined in Table 1. 
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Table 1: Examples of BIM object libraries 

Name Description Website/Source  Free or fee 

BIMObject This is an online system that contains building objects. The system can be accessed via the website, web browser or 
directly within Revit. It was formerly called Autodesk Seek 
 

https://bimobject.com/ IFC, .RVT, .DWG, ARCHICAD Free/registration 

SmartBIM This is an online system that contains building objects. The system can be accessed via the website, web browser or 
directly within Revit 
 

http://vimtrek.com/smartbim Revit Free 

Revit City This is an online system that contains free Revit families  
 

http://www.revitcity.com/index.php Revit Free/registration 

Trimble 3D 
Warehouse 

(formerly called Google Warehouse) is an accompanying website for SketchUp where modellers can upload, download 
and share three-dimensional models 
 

https://3dwarehouse.sketchup.com/?hl=en SketchUp Free 

AirBus BIM Library 
(or BIM Stop) 

This is one of the largest online building product library containing read and edited by common BIM software packages 
such as Revit, ArchiCAD, Bentley, Vectorworks, including any Industry Foundation Classes (IFC) compliant software 
packages and viewers 

http://www.modlar.com/ SketchUp, Revit, Archicad Free 

UK Ministry of 
Justice BIM library 

This library contains  laundry rooms, gates and grills, cell doors, pairs of cell rooms  
 

HMYOI (2013) IFC, Revit No information 

NBS Library This is the primary source of free-to-use BIM content in the UK. It contains thousands of generic and proprietary BIM 
objects authored to the trusted NBS standard. The BIM objects can be accessed from the website or through a plugin in 
Revit. 
 

http://www.nationalbimlibrary.com/ IFC, Revit free 

ARCAT This is a library of free BIM objects, families, and system files http://www.arcat.com/bim/bim_objects.shtml Revit (RVT, RFA), dwg files free 
BIMETICA This platform contains generic BIM files in different formats  http://bimetica.com/en/ Revit, Archicad, IFC, dwg Free/registration 
Familit These are family files that can either be loaded using Revit family manager into a project or saved externally. Families 

can be downloaded or uploaded on both - free & commercial basis. 
http://www.familit.com/index.php?dir=RFA-2010 RFA  

Sweets Network a growing library of high-quality models of proprietary building products from leading manufacturers for use in projects 
developed using Building Information Modeling (BIM) software 

http://sweets.construction.com/QuickLinks/building-
information-modeling-bim 

RFA, TXT Free/registration 

BIMComponents.com The BIM Component database allows you to create, search, upload, and download custom BIM components of your 
choice. 

https://bimcomponents.com/ Archicad Free/registration 

Object Depository It contains free Archicad file-based objects http://archicad-
talk.graphisoft.com/object_depository.php 

Archicad  

Archibase.net Thousands of free objects in GDL format neatly categorized. Most of them seem to come from 3DS, so some of them 
are very polygon-heavy 

http://archibase.co/ GDL format Free 

ARCHICADo This contains 2D and 3D objects, mostly furniture and people http://archicado.free.fr/ 3ds Free 
4DLibrary Comprehensive commercial library for the Australian market, including doors, windows, stairs and more http://4dlibrary.com.au/library/ Archicad files Pay 
ArchiRadar  Large collection of specific objects 

 

http://www.archiradar.it/en/ Archidad, SketchUP files free 
ARCHICADObjects This library contains details of construction objects including furniture http://www.archicadobjects.com/page/index.html Archicad files Free/registration 
opengdl.org This library contains buildings components and furniture for building use http://opengdl.org/Default.aspx?tabid=987 Archidad files Free/pay 
Archisolutions This library contains buildings components http://www.archisolutions.com/index.html Archidad files Free/pay 
Skoldinov This library contains building models and components http://www.skoldinov.spb.ru/index.php?lang=en&lang2

=ru 
Gsm files Free 

Rakennustieto This library contains mostly furniture  http://www.rakennustieto.fi/kirjastot GDL and dwg files Free 

https://bimobject.com/
http://vimtrek.com/smartbim
http://www.revitcity.com/index.php
http://www.modlar.com/search/format/revit/
http://www.modlar.com/search/format/archicad/
http://www.modlar.com/search/format/bentley/
http://www.modlar.com/search/format/vectorworks/
http://www.modlar.com/
http://www.nationalbimlibrary.com/
http://archicad-talk.graphisoft.com/object_depository.php
http://www.archibase.net/gdl
http://4dlibrary.com.au/
http://www.archicadobjects.com/
http://opengdl.org/
http://www.archisolutions.com/store/GDL-new.html
http://www.skoldinov.spb.ru/obj.php?lang=en
http://www.rakennustieto.fi/kirjastot


 

 

Finstone This library contains stone objects that can be used in buildings http://www.suomalainenkivi.fi/kivirakentaminen/ GDL files Free 

Eptar This library contains many rich building objects for buildings. Some of the objects are free and others are commercial.  http://www.eptar.hu/cadsupport.php ArhiCAD files Free/pay 
Eptar This library is open sourced and contains BIM objects in various formats. http://www.eptar.hu/ ArchiCAD Revit, AutoCAD, 3ds 

Max, Sketchup, Rino 
Free  

Applecore This contains BIM objects  http://store.applecoredownloads.com/bim-products/gdl-
objects.html 

ArchiCAD files Pay 

Masterscript This library contains BIM objects. http://www.masterscript.nl/epages/78066077.sf/en_GB/
?ObjectPath=Categories 

ArchiCAD files Free/pay 

SmartGDL This library contains components for trees and road works. http://smartgdl.uw.hu/ ArhiCAD files Pay 
Doclace This library contains very rich BIM objects. http://www.doclace.it/eng/dettaglio_download.php?ID=

1 
ArhiCAD files Free  

http://www.finstone.com/engl/db/gdl
http://www.eptar.hu/cadsupport.php
http://www.eptar.hu/eptar_referencia.php
http://www.eptar.hu/eptar_referencia.php
http://store.applecoredownloads.com/index.php?_a=viewCat&catId=2
http://www.masterscript.nl/
http://www.smartgdl.uw.hu/
http://www.doclace.it/eng/dettaglio_download.php?ID=1
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Based on Table 1, most of the libraries are open source online systems except the UK 
Ministry of Justice (MoJ) library that is not yet online and not clear whether it is free or not. 
Furthermore, some of the free libraries require registration by end-users while others require 
payment for specialised components. On exploring the libraries, the following key issues can 
be noted: 
 

 most organisations define a protocol that manufacturers design their product to 
comply with before being uploaded to their repositories. Some libraries generally 
contain generic BIM objects from different countries (e.g. BIMObject) while others 
tend to be country specific (e.g. NBS for the UK) 

 there is a lack of standardisation of data structures and content for BIM libraries 
 most object files are in their native file formats (ArhiCAD, GDL, AutoCAD, Revit), 

with some in recommended exchange formats such as IFC. For the objects to be used 
in building modelling these have to be in file formats that can easily be processed by 
most common BIM software 

 most of the libraries contain mostly components rather than whole pods or volumetric 
units. In relation to the types of off-site manufacturing, most of the components can 
be used in panelised and sub-assembly systems 

 the products contain geometric properties as a minimum. However, there is a 
possibility of editing the properties and expanding the list to include other required 
properties 

 other than the MoJ, it is not clear to what extent major construction companies and 
clients have developed BIM libraries that contain building components. This is not 
surprising as major companies are now able to see the benefits of BIM (Koch and 
Firmenich, 2011) and perhaps partly because of competitive advantage, do not want 
to share too many details with their competitors (Palos et al., 2013). 

7.3 Interoperability standards 
The ultimate success in modelling building components or objects for libraries depends on 
the ability to elicit all relevant data in the object (s) and the ease with which the data-rich 
object(s) can seemingly be exchanged between different project actors. Since the late 1990’s, 
the completeness of building design libraries have been investigated (Owolabi et al., 2003). 
Based on this study, three factors required for free flow of information were identified. These 
are: a) an information exchange format, b) a specification exchange and c) a standard for the 
content of information to be incorporated in objects. The importance of free flow of 
information is a key principle of the UK National Building Specification (NBS). It establishes 
minimum requirements for BIM objects and lays down the foundations for robust and 
consistent information to be shared across different platforms. The NBS has published a 
standard that defines what constitute a high quality BIM object and provides consistency in 
the content and structure of these objects (NBS, 2014). The standard defines the information, 
geometry, behaviour and presentation of BIM objects to enable consistency, efficiency and 
interoperability across the construction industry.  
 
At least four types of interoperability exist in the literature. These include syntactic, technical, 
semantic and organisation interoperability (Rezaei et al., 2014a; b; Bahar et al., 2013; 
Charalabidis et al., 2008a; b). For relevance and scope of this study, syntactic interoperability 
will be adopted. It refers to the ability of two (or more) separate systems or software 



 

 

programmes to communicate and exchange data (or information) with each other and use the 
data (or information) that has been exchanged (Rezaei et al., 2014a, b; Bahar et al., 2013). 
The exchange between systems depends on the data file formats that facilitate import or 
export into and from other computer systems. The concept of interoperability is quite 
important in off-site manufacturing if building components with associated properties or data 
are to be imported into or exported from different systems to be used for the design or 
development of off-site manufactured projects. In general, different file formats common in 
BIM can be categorised into three. The first file types are native file formats usually restricted 
to a particular type of software. For example, a building modelled in Revit will by default 
assume to be “.rvt”, i.e. native Revit file extension. The implication of keeping files in this 
format means only Revit software can read these types of files. If any other software 
packages are to read Revit files, they must have been specially designed to do so. The second 
category is file formats that facilitate exchange of models between similar authoring 
software. The most popular for geometric data exchange is the IFC. The third category is file 
formats that are aimed for use in specialised applications (e.g. gbXML and COBie). The 
Green Building XML schema (gbXML) is the most popular file format used for building 
energy analysis. The Construction Operations Building Information Exchange (COBie) is a 
non-proprietary data format often used in facilities management. The National Building 
Specification requires a minimum of IFC and COBie data to be captured in BIM objects 
(NBS, 2014). This should be in addition to the other information such as the supplier’s or 
developer’s information. 
 

8.  Drivers and constraints for the uptake of off-site manufacturing and BIM 

8.1 Qualitative benefits and barriers of off-site manufacturing using BIM   
 
The vision set by the UK government, e.g. the time and cost targets in Construction Strategy 
2025 are very stringent. It will be difficult to achieve them without improving both BIM and 
off-site manufacturing implementation together. A capable workforce with appropriate skills 
will deliver the much needed transformational change in the construction industry including 
the implementation of BIM and off-site manufacturing. Off-site manufacturing amongst 
others (e.g. lean construction, sustainable construction practices), provides greater benefits to 
achieve these targets. The benefits of off-site manufacturing have been widely reported in 
literature (Eastman and Sacks, 2008; Vernikos et al., 2014; Gibb, 2001; Blismas et al., 2006; 
Blismas and Wakefield, 2009; Gorgolewski, 2004). Despite these benefits, many barriers still 
exist hindering the uptake of BIM (Blismas and Wakefield, 2009; Pan and Goodier, 2012; 
Elnaas, 2014; Nadim and Goulding 2011). BIM can be used to enhance existing benefits of 
off-site manufacturing and can significantly contribute in removing most barriers hindering 
the uptake of BIM. While most studies generally report positive impacts of BIM on 
traditional construction, it can be argued that the impacts on off-site manufacturing can even 
be greater given off-site manufacturing already has so many benefits over traditional 
construction methods. That notwithstanding, there are already some few studies discussing 
the impacts of BIM on off-site manufacturing (e.g. Vernikos et al., 2014; Nawari, 2012; 
Jayasena et al., 2016; Lee and Kim, 2017). Thus it is important to view BIM as an emerging 
paradigm that can be used to enhance existing benefits and overcome existing challenges of 
off-site manufacturing. This is examined in Table 2. 
 



 

 

Table 2: Enhancing benefits and barriers of off-site manufacturing using BIM: A qualitative perspective 

Parameters Drivers and advantages of off-site manufacturing Barriers and constraints How BIM can enhance the benefits and also improve the barriers 
Quality Product (building components) tried and tested in factory. 

Greater consistency, as same product types are exactly 
identical; more control of quality especially with regards to 
compliance with standards (Pan and Goodier,2012; Blismas 
et al., 2006; Blismas, 2007; Elnaas et al 2014) 

The image of off-site manufacturing is 
coloured by the experiences of the past, 
especially around 1960s where some 
prefabricated buildings collapsed (Waskett, 
2001). 

Quality of data in BIM is improved and highly accurate leading to improved quality of 
building components (Wong and Fan, 2013; Suermann and Issa, 2009; Stanley and Thurnell, 
2014). Building or components can be virtually built and tested in the factory before erecting 
on site (Shade et al., 2011). This minimises errors that could possibly jeopardise quality. 

Cost/value Lower preliminary costs, Increase certainty-less risk, 
Increased in added value, Lower overheads, Less on-site 
damage and Less waste (Blismas et al. 2006; Elnaas et al. 
2014; Serial productions leads to significant reduction in 
formwork and hence cost (Alvarez-Anton et al., 2016); 
Offer good economic value (Boyd et al., 2013). 

Perceived as expensive when compared to 
traditional methods. High initial and set-up 
costs (Blismas, 2007). Cranage costs can be 
very high (Blismas, 2007). Intercity or 
county transport can be very high and can 
negate any advantage (Blismas, 2007) 

Clashes detected virtually leads to significant cost savings (Azhar, 2011; Bryde et al., 2013). 
Collaborative viewing of models leading to improved communications and trust between 
stakeholders and enabled rapid decision making early in the process leads to cost savings 
(Azhar, 2011). Efficient nD scheduling leads to projects to be delivered in time and budget 
(Azhar, 2011). Pre-design investigation that prevents costly and time-consuming redesign at 
later stages (Azhar, 2011). 

Time Less time spent on site, Speed of delivery of product, Less 
time spent on commission, Guaranteed delivery- more 
certainty over the programme and reduced management 
time (Blismas et al. 2006; Boyd et al., 2013)  

 BIM provides opportunities to gain time in delivering construction projects. Using 
coordination resolution in pre-construction requests for information (RFIs) and change 
orders can be reduced to zero (Bryde et al., 2013). By exploring nD models using BIM can 
lead to the identification and avoidance of errors that should have occurred during the 
execution of real project (Azhar, 2011; Bryde et al., 2013). 

Productivity Less nagging, Less site disruption, reduction in the use of 
wet trades, removal of difficult operations from on-site, 
Work being undertaken at the same time both on-site and 
off-site (Blismas et al. 2006) 

 Using coordination resolution in pre-construction, RFIs and change orders can be reduced to 
zero (Bryde et al., 2013; Stanley and Thurnell, 2014).  

People and 
Occupational 
safety and 
health 
(OHS) 

Fewer people on-site hence reduced number of on-site 
accidents. Off-site manufacturing is independent of local 
labour issues which can at times be political (Blismas et al. 
2006). 

The need for cranes for transporting building 
components or whole buildings has safety 
issues associated with their use (Blismas, 
2007) 

By modelling virtually and integrating with Geographical Information Systems, safety can 
be improved by anticipating problems on site earlier in the planning stage (Irizarry et al., 
2013; El Meouche et al., 2013). Also, automated safety checking platforms developed in 
BIM systems inform construction engineers and managers by reporting, why, where, when, 
and what safety measures are needed for preventing fall-related accidents before 
construction starts (Zhang et al., 2013). 

Process Simplified construction process. Systems can easily be 
measured and more accurately. Leads to quicker completion 
which in turn reduces site disruptions and hazards (e.g. 
decreased road closures) (Blismas et al. 2006). 

Require more pre-planning on a project 
which can potentially increase lead times 
and may nullify any overall time advantages. 
Generally very low level of IT integration in 
the construction industry. Not flexible, does 
not allow changes as too expensive once 
manufactured (Blimas, 2007). 

The ultimate aim of BIM is to improve the construction process. There are many 
perspectives to this. By designing in 3D BIM many other tasks are easily automated, e.g. 
generating sections and views from a plan. The model also enables new and existing assets 
to be integrated seamlessly. Through collaboration, all project partners – different design 
disciplines, the customer, contractor, specialists and suppliers – use a single, shared 3D 
model, cultivating collaborative working relationships. This ensures everyone is focused on 
achieving best value, from project inception to eventual decommissioning. During the 
execution of the project, on-site activities can easily be managed and more effectively. 
These, amongst others are activities that improve the construction process. 

Logistics and 
site operations 

Fewer trades on-site leading to better coordination. In 
remote areas where there is scarcity of trades, off-site 
manufacturing components can be transported from factory 
to site where the components are assembled (Blismas, 
2007). Off-site manufacturing implies a reduction  in site 
disruptions, excessive subcontracting and spatial 
requirements (Arashpour et al., 2015) 

Production facility logistics and stock 
management difficult (e.g. limited access on-
site for manoeuvre, restricted access to site 
for delivery, size of components) 

BIM provides opportunities to coordinate supply and site activities by integrating their 
decisions and recognizing existing interdependencies to minimize the total material 
management cost (Deshpande and Whitman, 2014; Said and El-Rayes, 2014). 

Lack of 
knowledge  

 Most professionals have not embarked on 
off-site manufacturing because of lack of 

 



 

 

knowledge about the benefits of off-site 
manufacturing (Waskett, 2001). 

Industry market 
culture 

 A very conservative industry. Professionals 
very resistant to change. 

 

Social 
sustainability 

  Improves communication and collaboration amongst project partners (Wong and Fan, 2013) 

Economic 
sustainability 

  Improves collaboration and communication as well as early anticipation of problems reduces 
undesirable waste due to improved construction management and hence reduces project cost 
(Wong and Fan, 2013) 

Environmental 
sustainability 

Better management of site activities leading to reduction in 
waste (Chen et al., 2010; Blismas, 2007; Elnaas et al., 2014; 
Yunus and Yang, 2012; 2014). Cleaner sites due to reduced 
number of on-site wet trades (Blismas, 2007).  

 Modelling building virtually allows for potential mistakes to be identified before erecting the 
real buildings. This minimises waste that would have occurred as a result of a mistake (s). 
The quality of design and construction of projects can also improve better living 
environment (Wong and Fan, 2013). BIM can also be integrated with most environmental 
standards (e.g. BEAM Plus, BREEAM and LEEDS) for use in determining environmental 
compliance (Wong and Kuan, 2014; Kasim et al. 2012; Azhar et al., 2011; Zanni et al. 2014)  
Quick materials and quantities take-off allows easier calculation of environmental impact 
(Patlakas et al., 2015a). 

Profit margin   If project managers and quantity surveyors understand nD modelling, they can better exploit 
BIM tools to stay within schedules and minimise waste. This can lead to increased profit 
margins. 

Paper based 
design 

 Use of paper-based drawings inhibits off-site 
manufacturing (Vernikos et al., 2014). 

BIM significantly improves upon paper-based drawings through its digital representation of 
buildings with rich data.  A community cased study project in Libreville, Gabon revealed 
that BIM-based modelling significantly decreases modelling time and increases model 
quality (Gibson, 2012).  By integrating a BIM-deconstructability assessment score in a BIM 
software, automatic capture of design parameters can be improved leading to a reduction of 
errors that could have been caused by manual editing of design parameters (Akinade et al., 
2015). 

Lack of 
available codes 
and standards 

 Amongst 21 barriers to the uptake of off-site 
production, lack of codes and standards 
topped the list (Zhai et al., 2014). 

Some studies (e.g. Ciribin et al., 2016; Tan et al., 2010) have demonstrated the use of BIM 
for compliance and code checking. Should off-site manufacture adopt standards and codes, 
then BIM can be used to enhanced verification and compliance.  

Poor 
integration in 
the supply 
chain 

 Amongst 21 barriers to the uptake of off-site 
production, poor integration in the supply 
chain was second on the list (Zhai et al., 
2014) 

BIM can be used to integrate supply chain which improves performance (Papadonikolaki et 
al., 2016).  
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8.2 Some quantitative impacts of BIM on traditional construction and off-site 
manufacturing methods 
 

While many studies (see Table 2) tend to report the benefits and constraints of BIM on 
traditional and/or off-site manufacturing, most of the benefits are not measured and thus, 
arguably are assertions. Expressions such as “BIM improves design reliability”, “BIM 
reduces design risk”, “BIM reduces waste”, “BIM enhances coordination and minimises 
design errors”, “BIM reduces cost associated with planning”, and so on, are very common in 
peer-reviewed literature. However, there is hardly a mention of how much is the gain. This is 
partly due to the challenges or lack of a common method of quantifying BIM benefits 
(buildingSmart UK, 2010). Quantitative benefits constitute grounded evidence that can 
convince prospective end-users including even laggards to adopt BIM and off-site 
manufacture. The quantitative benefits off-site manufacturing over traditional construction, 
BIM for traditional construction and BIM for off-site manufacturing will be examined in 
Table 3. It is important to note that some related studies (e.g., Malekitabar et al., 2016; Chan 
et al., 2016; Li et al., 2014; Azhar, 2011; Lu et al., 2014; Delcambre, 2014) failed to 
explicitly state the type of construction. Hence, it was difficult to confirm whether 
quantitative benefits of BIM pertained to traditional construction or off-site manufacturing. In 
cases of doubts or lack of clarity about the construction types used, the quantitative benefit(s) 
have been inserted in a merged cell under the traditional construction and off-site 
manufacturing benefits’ of BIM in Table 3.  



 

 

Table 3: Quantitative benefits of off-site manufacturing and BIM 

Parameters Benefits of off-site manufacturing over traditional construction Benefits of BIM for 
traditional construction 

Benefits of BIM for off-site manufacturing 

Safety When modular construction is used, on-site reportable accidents can be reduced by 
80% compared to onsite construction (Lawson et al., 2012). Studies by Cao et al. 
(2016) revealed that 6.61% reduction in health damage for a sample prefabricated 
house in China compared to a traditionally constructed house. 

 The implementation of BIM/virtual design and construction systems on the 
coordination of Mechanical, Electrical and Plumbing (MEP) systems in a $96.6 
million healthcare project in Northern California of 100% pre-fabrication only 
one recorded injury throughout the installation of MEP systems over a 250 000 
square feet project area (Khanzode et al., 2008). 

 Using BIM 40% of potential fatalities in construction projects can be identified (Malekitabar et al., 2016). 
Using BIM at design can prevent 71% of safety incidents (Gibb et al., 2004 and Zhou et al., 2011 cited in 
Chan et al., (2016)). In Finland BIM adoption in housing projects have led to on-site accident reduction of 
5% (Delcambre, 2014). 

Waste 84.7% of construction waste can be avoided by adopting pre-fabrication (Akinade et 
al., 2016). The use of precast construction can result in 52% in construction, 
demolition and excavation waste (Jaillon et al., 2009).  Reduction of site waste by 
70% (Rogan et al., 2000).  Prefabrication uses 35% less concrete, 25% less 
reinforcement, 40% less wastage of tile than in traditional construction (Tam et al., 
2015). Prefabrication uses about 30% less site man-power (in man-day) than in 
traditional construction (Tam et al., 2015). 

A BIM-based design validation can prevent between 4.3-15.2% of construction waste that might have been 
generated without the use of BIM (Won et al., 2016). In Finland BIM adoption in housing projects has led to 
a waste reduction of 45% (Delcambre, 2014). 

Return on 
investment 
(ROI) 
 

 The return on investment (ROI) is 735% for an apartment block project of 57 units in Stockholm gained by 
the use of Virtual Design and Construction (VDC)/BIM in the project (Sen, 2012). Using 3 case studies, the 
ROI varied from 16% to 1654% out of 4 projects (Giel and Issa, 2013). Azhar (2011) reported an average 
ROI on a number of projects executed using BIM of 1 663% with a minimum of 140% and maximum of 39 
900%. 

Request for 
information 
(RFI) 

 Due to the use of VDC/BIM, the total number of RFIs was reduced by 34% on a small tilt-wall project, 68% 
on a three-story assisted living facility, and 43% on a midrise commercial condominium project (Giel and 
Issa, 2013) 

  The implementation of BIM/virtual design and 
construction systems on the coordination of Mechanical, 
Electrical and Plumbing (MEP) systems in a $96.6 
million healthcare project in Northern California of 
100% pre-fabrication produced only a handful of 
requests for information for the coordination of the MEP 
systems between contractors and the designers 



 

 

(Khanzode et al., 2008). 

Design errors  A BIM-based design validation was conducted 
on two residential buildings of total floor area of 
120 000m2 led to the identification of 381 design 
errors (Won et al., 2016). Similarly, the same 
BIM-based validation technique applied to a 
sport complex led to the identification of 136 
design errors (Won et al., 2016). BIM can be 
used to automatically detect design-related errors 
by issuing warnings for potential problems 
related to model elements (Lee et al., 2015). 
Based on warning data collected from three 
California healthcare projects, the analysis 
revealed that the 15-80 Pareto rule applies-15% 
of the warning messages are responsible for 
nearly 80% of the warnings (Lee et al., 2015) 

The use of 4D Revit-based models can reduce mistakes 
to a greater extent (twice as much) in construction 
processes and help in detecting and removing them more 
quickly (Reizgevičius et al., 2013). 
 

Re-work  The implementation of BIM/virtual design and construction systems on the coordination of Mechanical, 
Electrical and Plumbing (MEP) systems in a $96.6 million healthcare project in Northern California of 100% 
pre-fabrication only one recorded injury throughout the installation of MEP systems over a 250 000 square 
feet project area, 0.2% rework for the whole project for the mechanical subcontractor (Khanzode et al., 2008). 

Change orders  Due to the use of VDC/BIM, the number of change orders reduced by 40% on a small tilt-wall project, 48% 
on a three-story assisted living facility, and 37% on a midrise commercial condominium project (Giel and 
Issa, 2013). 

Time 
 

The productive time can be improved by up to 12% (Tam et al., 2015). The time 
required to complete a regular modular house was 4 months compared to 14 months 
for a similarly traditional or conventional constructed house (Zenga and Javor, 2008) 

 The implementation of BIM/virtual design and construction systems on the 
coordination of Mechanical, Electrical and Plumbing (MEP) systems in a $96.6 
million healthcare project in Northern California, USA of 100% pre-fabrication 
led to 6 months’ savings on the schedule and about $9M savings in cost for the 
overall project (Khanzode et al., 2008). In an experimental study carried out 
using Lego blocks by Reizgevičius et al. (2013), they argued that 4D Revit-
based models can shorten construction time by 1/3. Shen and Issa (2010) 
demonstrated that the quantity estimation time of a simple cast-in-place concrete 
wall using BIM-assisted systems is approximately 20.67 minutes compared to 
27.58 minutes using manual estimating methods. This time increases with 
increasing complexity of a building. 

Shorter build times, typically 50-60% less than traditional onsite construction (Rogan 
et al., 2000). Faster construction times by up to 50% (Rogan et al. (2000). 
Conventional fit-out time of 95-105 days from formwork stripping to completion can 
be reduced to 30 days (Boyd et al., 2013). 

The construction of an apartment block project of 57 units in Stockholm  was completed 20 days earlier due 
to the use of VDC/BIM (Sen, 2012) 



 

 

 A report that documented construction practices over several years, found that in 2009 the average duration 
of BIM projects was 27% shorter than traditional projects. By 2012, BIM had widened the gap to 37%. This 
suggests that the advantages of BIM become more pronounced as users gain experience and become more 
proficient with the technology. One survey even estimates that BIM’s data sharing ability alone is enough to 
reduce the duration of a single project by up to 7% (Branz, undated) 

Space  Space savings between 1.5% to 54% achieved in standard kitchen design (HM Government, 2013b) 

Cost A reduction of capital cost by up to 10% can be achieved through the use of off-site 
manufacturing (Rogan et al., 2000). A reduction of onsite labour costs of up to 50% 
can be achieved through the use of   off-site manufacturing (Postnote, 2000). 

Average sized kitchen’s capital cost reduced by approximately 5% (HM Government, 2013b). A saving of 
4% of total construction cost on apartment block project of 57 units in Stockholm (Sen, 2012). A construction 
cost saving of between 8 and 10% for Royal Opera House and Portcullis House (Gilkinson et. al., 2015). 

  In the UK, the MoJ adopted BIM in delivering the Cookham Wood project 
(value of £20 million), that yielded a 20% cost saving (HMYOI, 2013). Also, 
through data sharing and collaborative working including the use of BIM library, 
a four storey office building consisting pre-constructed units near the main 
terminal at Stansted achieved cost savings of 9.8% on project cost and 18% in 
cost of drawing production (buildingSmart UK, 2010). Still in the UK, a project 
extranet, used for information exchange, saved up to 50% of effort compared to 
traditional methods on a £30 million retail development building project in 
Enfield, UK (buildingSmart UK, 2010). The implementation of BIM/virtual 
design and construction systems on the coordination of Mechanical, Electrical 
and Plumbing (MEP) systems in a $96.6 million healthcare project in Northern 
California, USA of 100% pre-fabrication led to about $9M savings in cost for 
the overall project (Khanzode et al., 2008). 

  In a modular healthcare facility in Charlotte, North Carolina of value $44Million 
where BIM implementation cost totaled $44,000 led to savings of $220,000 (Lu 
and Korman, 2010) 

 In Hong Kong, Lu et al. (2014) found that by implementing BIM in delivering a public housing project, a 
6.92% cost-saving was achieved. The use of BIM in managing the Aquarium Hilton Garden Inn in Atlanta, 
Georgia led to the overall cost benefit of over $200 000, attributed to the elimination of clashes (Azhar, 
2011). The use of BIM in the predesign stage of the Savanah State University in Savannah project in Georgia 
led to the cost benefit was $1 995 000 (Azhar, 2011). The use of BIM in managing the Mansion on Peachtree 
project in Atlanta Georgia led to a cost benefit of $15 000. 

Profit margins  In Finland BIM adoption in housing projects have led to the following benefits: increase profit margins of 
45% (Delcambre, 2014). 

Labour saving Warszawski (1999) reported that the benefits of industrialised building include 
savings in manual labour on site (up to 40-50 % of the input in conventional 

Furthermore, the use of BIM for 4D simulation led to a project’s direction to be shortened by 3 months.  
Also, some quantitative benefits of some case study buildings have been reported in the US (Azhar, 2011). 



 

 

construction), especially in skilled trades such as formwork, masonry, plastering, 
painting, carpentry, tiling, and pipe-laying (electrical and water supply). 

The use of BIM in managing the Aquarium Hilton Garden Inn in Atlanta, Georgia led to the saving of 1 143 
hours from scheduling in BIM.   

Environmental 
sustainability 

Semi-prefabricated method (precast facades, precast staircase, precast corridors) of a 
rental housing project produces less greenhouse gas emissions per m2 than a 
residential project constructed using a conventional method. The former produced 
336kg/m2 while the latter produced 368kg/m2 (Mao et al., 2013). Average greenhouse 
gas emissions of  modular buildings  is estimated to be nearly 6tonnes of CO2-eq less 
than that of traditional buildings per 186 m2 home (Quale et al., 2012). Al-Hussein et 
al. (2009) found that modular processes led to a 43% reduction in CO2 emissions 
compared to onsite processes. The energy consumption of a modular home is 4.6% 
less than that of a conventional or traditional home (Kim, 2008). Studies by Cao et al. 
(2016) revealed that a sample prefabricated residential building (PRB) construction 
was more efficient,  with a 20.49% reduction in total energy consumption, 35.82% 
reduction in resource depletion, 3.47% reduction in ecosystem damage compared to 
the sample traditional residential building (TRB) construction.  Studies by Ji et al. 
(2016) revealed that 6 building materials (concrete, cement, sand, steel, glass and 
brick) in precast in-situ construction method was found to generate about 257.30 tons 
of embodied greenhouse gas (GHG)  emissions per 1000 m2  , whereas the amount for 
conventional construction method was about 266.14 tons per 1000 m2 

  

Number of 
site workers 

50% less onsite work, thus requiring fewer trade-qualified (Postnote, 2003)   

Number of 
journey to 
sites 

 In Sweden, Skanska reported the use of iPad in sharing construction information reduced the number of 
journeys to site by a half (Delcambre, 2014). 

Clash 
detection 
 

 Li et al. (2014) demonstrated great potential in the use of BIM for MEP clash detection and 4D simulation. In 
the project of gross floor area 28 124m2, the use of BIM to manage clashes led to time saving of 65.6 days. 

   By using the BIM model for a high school project, Gastonia, 
North Carolina, US , 258 conflicts were identified and 
eliminated during the design phase on a modular  (Lu and 
Korman, 2010). 

External 
scaffolding 

100% external scaffolding is needed (Tam et al., 2015) No external scaffolding is needed (Tam et 
al., 2015) 

 

 



 

 

9. Key Findings 

In this work four main findings, one each related to off-site manufacturing and BIM and two 
emerging from the synergy between off-site manufacturing and BIM were uncovered. The 
connections between the findings depicted in Figure 3.  
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Figure 3: Relationships between study findings 
 
Firstly, in addition to qualitative studies, this study identified quantitative benefits of off-site 
manufacturing over traditional construction. This is depicted as A in Figure 3 with details 
explained in the second columns of Tables 2 & 3.  
 
Secondly, the study builds on the qualitative benefits of BIM on traditional construction, 
widely reported in the literature to expand on the quantitative benefits of BIM on the same, 
depicted as B in Figure 3, with details explained the third column of Table 3.  
 
Thirdly, it emerged that despite the huge benefits inherent in off-site manufacturing, there are 
so many challenges hindering its uptake. These challenges have been discussed in the third 
column of Table 2. BIM leverages the benefits and provides opportunities to further 
overcome the challenges. Peer-reviewed literature that measure the impacts of BIM 
quantitatively in particular on off-site manufacturing are very sketchy. Demonstrating the 
quantitative benefits of BIM in delivering off-site manufacturing has a dual potential in 
driving the uptake of BIM and off-site manufacturing. This paper systematically collates the 
quantitative benefits of BIM on off-site manufacturing in the fourth column of Table 3. 
Furthermore, while the benefits of BIM for off-site manufacturing has been widely 
acknowledged in the literature, research about the technological potential of reaping the 
benefits are sketchy. The few studies that have discussed this technological potential of BIM 
for off-site manufacturing are Samarasinghe et al. (2015) and Sebastian et al. (2009). This 
study highlights the synergies between BIM and off-site manufacturing while detailing the 
technological potential of BIM for off-site manufacturing in section 7, captured as C in 



 

 

Figure 3. In section 7, the strength of BIM as a federated model that contains information is a 
natural system for fabrication processes and facilitates the construction of more complex 
components off-site than would have been with 2D Computer-Aided-Techniques or 
traditional manual design. The publication of interoperable BIM components in open source 
BIM libraries (see section 7.2) is quite important in the design of off-site manufactured 
buildings. This is because the interoperable BIM components underpin effective 
communication and information exchange between stakeholders involved in the delivery of 
off-site manufactured buildings. 
 
Fourthly, in addition to the benefits of BIM implementation on off-site manufacturing, there 
are often low hanging fruits that are hardly discussed. In bad weather conditions, such as 
extreme cold temperatures in temperate regions or extreme hot conditions in tropical regions, 
onsite construction activities are impeded leading to longer execution time and hence budget 
overruns. In factory environments, the challenge associated with the weather is avoided in 
both the temperate and tropical regions. Using BIM in the off-site manufacturing in factory 
conditions is an added bonus, captured in D of Figure 3. 
 

10. Conclusions  

BIM is key in driving other innovative techniques currently being pushed by the government 
in improving the performance of the construction industry. Specifically, BIM is crucial in the 
use of off-site manufacturing techniques, lean construction and sustainability in construction. 
The strengths of BIM in containing data in interoperable formats and managing huge projects 
are great assets in fostering collaborative practices in the construction industry which 
translates to immense benefits to both traditional and off-site manufacturing of buildings. 
Whereas there is a plethora of literature espousing the benefits of BIM in traditional 
construction, there is a scarcity of literature reporting the benefits of BIM in off-site 
manufacturing. This is not surprising as off-site manufacturing has not been widely adopted 
despite the benefits that it offers.  
 
The systematic appraisal of the literature undertaken indicates that despite the huge benefits 
inherent in off-site manufacturing, there are so many challenges hindering its uptake. The 
literature also indicates that BIM leverages these benefits and provides opportunities to 
further overcome the challenges. The impacts of BIM on traditional construction have been 
widely investigated although they are largely reported in very subjective qualitative rather 
than quantitative terms. These quantitative benefits have been systematically collated in this 
paper from the plethora of literature on the subject to aid understanding and appreciation. A 
serious attempt has been made to elicit and present the benefits of BIM in off-site 
manufacturing in quantitative terms despite the scarcity of literature in this aspect. It is hoped 
that future studies will make serious attempts in reporting the benefits in quantitative terms. 
This would have the dual potential of driving up the adoption of BIM and off-site 
manufacturing amongst construction stakeholders especially clients. Recent studies still 
support the fact that lack of knowledge about clear benefits of the former (e.g. Hosseini et al., 
2016) and the latter (e.g. Mao et al., 2016) is still a huge barrier towards their uptake. 
 
It has been challenging to identify the benefits in quantitative terms from the small number of 
reported studies due to a number of shortcomings. Most of the studies on the quantitative 
benefits of BIM were not holistic and seldom considered the whole project life cycle of off-
site construction projects. Some studies failed to specifically state the type of construction. 



 

 

Hence, it was difficult to confirm whether the reported quantitative benefits of BIM were for 
traditional construction or off-site manufacturing. Most studies do not reveal the level of pre-
fabrication or number of components that have been manufactured off-site. Furthermore, the 
methodologies used in determining the quantitative benefits are hardly discussed. The lack of 
methodological clarity, auditing, validation and comparing results cannot be easily 
conducted. From a methodological perspective, the desk-top method cannot provide clarify 
issues raised in the preceding sentences. Hence, there is need to be cautious in the use of such 
findings and a straightforward comparison between the different benefit values cannot be 
easily made.  
 
Apart from a few exceptions, most literature tends to discuss only positive benefits of off-site 
manufacturing and/or BIM. We note some exceptions in Postnote (2003) and Hairstans 
(2010). Postnote (2003) argued that construction of a prefabricated housing can result to a 
cost increase of between 7-10%. Volumetric off-site manufactured units need to consider the 
stability of 3 dimensional units before being transported which often leads to over design 
(Hairstans, 2010). 
 
The aforementioned limitations are important aspects that should be considered in future 
studies and should be researched using more advanced research methods other than a 
literature review. 
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